
 
 
 
Burrillville Sewer Commission 
Continuance of May 9, 2006 – Held May 22, 2006 
Board Room of the BWWTF 
 
 
Members Present:  Scott P. Rabideau – Chairman 
    Don C. Wolfe – Vice Chairman 
   Wallace F. Auclair – Secretary 
 
Also Present:  Walter J. Kane – Attorney for the Commission 
   William Skerpan Jr. – Beta Group, Inc. 
   John Martin III – Superintendent 
   Ron Fafard – Town Council Member 
   Gerry Finelli – Sherman Farm Road Resident 
    Lucien Benoit – Nason Square 
    Brian Leplant – Representing Lucien Benoit 
   Arek Galle – Gates Leighton 
   Henry Rosciti – Rosciti Company 
   Peg Franklin – Office Manager 
   Stacey Richard – Financial Aide  
 
 
Mr. Scott Rabideau opened the continuance of the May 9th meeting at 7:35 P.M.  
The first item the Commission addressed was the location of the pump station in 
Nasonville. Mr. Brian Leplant stated that Mr. Benoit is aware that he will have to expend 
some monies to move the proposed pump station and he is prepared to do that. Mr. 
Leplant also stated that because the line would be extended to move the pump station Mr. 
Benoit would like some compensation or credit for doing that. Mr. Walter Kane 
suggested the Commission could consider waiving the frontage assessment on the road as 
it abuts the property and also to waive the internal assessments as it abuts the property. 
Mr. Kane stated the Commission has never granted any rebate for further extensions of 
the line. Mr. Leplant asked what the cost per foot of a gravity line is. Mr. Skerpan stated 
that the cost depends on the depth; right now it is over $200.00 per foot. Mr. Skerpan also 
stated there were some borings done last week. Mr. Skerpan stated it was discovered that 
at one hole there was rock at 20 feet, which is where they would go into that new location 
with the sewer. Mr. Skerpan stated in the area of the wet well they hit rock at 12 feet and 
17 feet. Mr. Rabideau asked if there was any blasting anticipated at the Commission’s 
proposed location. Mr. Skerpan stated there was not. Mr. Auclair asked if it would cost 
more than the $100,000.00 that was discussed at the last meeting to move the pump 
station due to the rock. Mr. Skerpan stated it would cost more than $100,000.00. Mr. 
Leplant asked if Mr. Benoit could hire his own contractor to move the pump station. Mr. 
Kane suggested the Commission require Mr. Benoit to use the contractor that the 
Commission has the contract with to move the pump station. Mr. Rabideau asked what 



the time frame was for this contract. Mr. Skerpan stated the contractor plans on starting 
excavation this summer. Mr. Skerpan also stated he needs direction as soon as possible 
because they are now reviewing the shop drawing for the pump station and if the station 
is going to be moved they would have to modify the drawings for a deeper wet well 
structure and the contractor would have to add additional pipe. Mr. Skerpan stated the 
contractor would also have to be shown the redesign so he could look at it and get back to 
him to let him now if he would hold the lump sum for the pump station or if he would be 
looking for additional money. Mr. Skerpan stated that indications are the contractor will 
be looking for additional money. Mr. Kane suggested if the Commission chooses to make 
an agreement with Mr. Benoit it would be for the entire dollar amount to move the station 
even if it is more than $100,000.00. Mr. Wolfe asked if the Commission made a decision 
to move the station one week from today, would that be a problem. Mr. Skerpan stated 
the redesign would have to be done within 30 days. Mr. Auclair asked if the contractor 
was ready to go today. Mr. Skerpan stated the contactor was ready. Mr. Wolfe stated he 
hadn’t heard a solid proposal from Mr. Leplant. Mr. Leplant stated Mr. Benoit is willing 
to pay for the extension as long as there is some reciprocation. Mr. Kane suggested the 
Commission gets something in writing saying that Mr. Benoit is willing to reimburse the 
Commission in a timely manner and maybe have an escrow account set up so the 
Commission knows the money is there, and also if the Commission proceeds to do this 
the reimbursement will be the cost of doing the move plus engineering and legal fees. Mr. 
Leplant asked if he could get something to the Commission before the next meeting on 
June 13, 2006 and then have the Commission make at decision at that meeting. Mr. 
Wolfe made a motion to continue this matter until the meeting on June 13, 2006. Mr. 
Auclair seconded the motion. 
 
The second item the Commission addressed was a discussion of South Shore Utility 
contract. Mr. Kane stated he met with Mr. Rosciti and others last week regarding the 
MBE/WBE requirement. Mr. Kane stated he believes there has been a resolution on the 
MBE requirement as it relates to the amount of work that still has to be done. Mr. Kane 
stated he needs to know if Mr. Rosciti is an officer of South Shore. Mr. Kane also stated 
he thought there was an understanding that Mr. Rosciti was going to be out this morning 
to patch the road and get ready to do the paving. Mr. Kane stated he called the receiver 
this afternoon to find out what the status was. Mr. Kane stated the receiver told him he 
was working with two different bonding companies regarding a group of jobs that South 
Shore has and he expects in 2-3 days to have something firmed up. Mr. Kane stated the 
present intention seems to be that the receiver, through the bonding company, is going to 
retain Rosciti, which is a different corporation than South Shore, to come in and finish 
the work. Mr. Kane stated one of the things he asked for last Friday, was some indication 
from the bonding company that they were taking over the job. Mr. Rabideau asked if the 
Commission could ask the contactor to do additional work. Mr. Kane stated the receiver 
normally only deals with finishing current contracts. Mr. Rabideau asked who the 
receiver was and Mr. Kane stated the receiver is Jonathan Savage. Mr. Kane stated once 
the receiver becomes permanent the Commission needs to know who to pay the funds to. 
Mr. Rosciti stated his company was not in there today because he did not have the letter 
requested by Mr. Kane. Mr. Rosciti stated his company has been working on this project 
for the past month as a subcontractor of South Shore. Mr. Wolfe asked if Mr. Rosciti was 



an officer in South Shore Utility. Mr. Rosciti stated he is not an officer in South Shore. 
Mr. Skerpan stated a schedule of when all these items are going to be addressed is 
needed. Mr. Skerpan stated the reason that Mr. Rosciti’s company was stopped on the job 
was because of the fact that South Shore had an obligation to participate 10% 
MBE/WBE, which they acknowledged when they executed the bid and the contract and 
throughout the project. Mr. Skerpan stated South Shore’s way of meeting that goal was 
through the paving. Mr. Skerpan stated that last Friday’s meeting was regarding that 
issue. Mr. Skerpan stated he was trying to see if the office of minority business would 
grant a waiver for the 10% to South Shore. Mr. Skerpan stated the office of minority 
business has given somewhat of a waiver for about $32,000.00 worth of work associated 
with the paving. Mr. Skerpan stated what that would do is reduce the participation from 
about 135 to 100. Mr. Skerpan stated they are also reserving their right to go after South 
Shore for that additional $100,000.00 worth of work. Mr. Rabideau stated there is still 
paperwork that the Commission needs from the receiver however the Commission is 
authorizing Rosciti Co. to start finishing the job. Mr. Rabideau also stated that the 
Commission will not vote to authorize payments until they are satisfied that the bonding 
company has delegated to Mr. Rosciti’s company, the authority to complete the job. Mr. 
Skerpan stated he wants to have a meeting with Mr. Rosciti and schedule for the work 
that needs to be completed. Mr. Auclair addressed some issues with Mr. Rosciti regarding 
the completion of the job. Mr. Skerpan asked the Commission to consider sending 
reminders to the home owners in the Glendale New Village as to the deadline to tie in. 
Mr. Rabideau asked that item be placed on the June agenda.   
 
The third item the Commission addressed was a memo from the Office Manager 
regarding selection of a charity for the Omni-Point contribution of $1,000.00. Mr. Auclair 
made a motion to select Between the Cracks for the charity for the Omni-Point 
contribution. Mr. Wolfe seconded the motion, so voted.  
 
Mr. Rabideau stated the Commission would discuss the time change to regular meetings 
at a later point in time.  
 
07-11-25 – Correspondence from Beta Group, Inc. regarding proposed sewer expansion 
Pine Ridge, C & L Investments, LLC, Lucien Benoit & Joseph Houle. Mr. Wolfe made a 
motion to receive and file. Mr. Auclair seconded the motion, so voted.  
 
Engineer’s Report: Mr. Skerpan first reported on Contract 19A-1. Mr. Skerpan stated 
there are some issues that are going to be addressed tomorrow. Mr. Skerpan also stated he 
is very close to recommending that the retainage be released. Mr. Skerpan stated the 
pump station is operational.  
  
 The second item Mr. Skerpan reported on was Contract 19B-1. Mr. Skerpan stated 
excavation started today on Victory Highway in front of where the pump station may be. 
Mr. Skerpan also stated the contractor plans on starting a second crew up on Bronco 
Highway within the next couple of weeks.  
 
 



 
 
Mr. Skerpan stated that he had spoken with Parkside Utility and they have indicated that 
they are interested in more work. Mr. Skerpan stated the only item Parkside questioned 
was in regards to prices for the paving work. Mr. Rabideau asked if any additional work 
done by the contractor was subject to the MBE/WBE requirements. Mr. Skerpan stated 
he believes it would be. Mr. Rabideau asked Mr. Skerpan to ask the contractor to work 
his numbers without the paving aspect for the MBE/WBE and the Commission could 
work with the town under their fixed price contract for paving.  
 
Mr. Skerpan then reported on the status of private developments. Mr. Skerpan stated that 
Harrisville Village is working on their connections. Mr. Skerpan stated that Smith Estates 
started construction today. Mr. Skerpan reported that Beta is covering the service 
connections in Glendale. Mr. Skerpan also reported that Beta received a submission from 
Adler Brothers today at his office however he had not had a chance to look at it yet. 
 
Mr. Auclair made a motion to accept the report of our engineer as presented. Mr. Wolfe 
seconded the motion, so voted.  
 
The next item on the agenda was the Superintendent’s Report.  
 
   

SUPERINTENDENTS REPORT  
 

Month of April 2006 
1. OPERATIONS : 

 
A. Influent to Treatment Facility : M.G. Date Occurred 
 Average daily flow 0.7369 N/A 
 Maximum daily flow 0.7910 09-Apr 
 Minimum daily flow 0.6520 20-Apr 
    
B. Biochemical Oxygen Demand : Percent removal Average 

Concentration 
 E.P.A./ D.E.M. requirement > 85.0% < 30.0 mg/l 
 Facility achieved 96.2% 6.6 
    
C. Total Suspended Solids :   
 E.P.A./ D.E.M. requirement > 85.0% < 30.0 mg/l 
 Facility achieved 96.3% 10.2 
    
D. Total Phosphorus :   
 E.P.A./ D.E.M. requirement N/A < 1.00 mg/l 
 Facility achieved 84.9% 0.93 
    
E. Total Ammonia :   



 E.P.A./ D.E.M. requirement N/A < 31.5 mg/l 
 Facility achieved 11.1% 25.8 
    
F. Disposed Sludge :   
 Dry Tons disposed of 30.52  
 Number of loads removed 20  
 Average dry tons/load 1.53  

 
2. COLLECTION SYSTEM OPERATIONS: 
 
There were no call-ins for the month.  
 
Mr. Wolfe made a motion to accept the report of our Superintendent. Mr. Auclair 
seconded the motion, so voted.  
 
Assessment/User Charge Write – Offs – Mrs. Franklin stated there was one write off for 
LaGinestra in the amount of $24,529.76. Mr. Wolfe made a motion to write off the 
$24,529.76 for LaGinestra. Mr. Auclair seconded the motion, so voted. 
 
The next item was a discussion of the letter from RI Dept. of Environmental Management 
regarding issuance of discharge permit to LaGinestra, LLC/Stedagio LLC. Mr. Kane 
stated that Mr. Martin had gotten a call from Eric Beck and he had indicated that even 
though he wants the Commission to review and approve the Operations Manual, DEM 
now wants to be the primary person to do that. Mr. Kane suggested to the Commission 
that they acknowledge this letter and Mr. Beck’s subsequent conversation with Mr. 
Martin. Mr. Kane also suggested, if the Commission feels comfortable, stating to Mr. 
Beck that whatever he accepts the Commission will accept. Mr. Wolfe made a motion to 
allow Mr. Rabideau to respond to the letter dated April 19, 2006 and that the letter 
stresses that DEM should be the primary reviewer and the Commission will take no 
acceptation to that. Mr. Auclair seconded the motion, so voted. Mr. Rabideau asked that 
his letter to DEM be placed on the June agenda for review by the Commission prior to 
mailing.   
 
The Commission then addressed the sewer assessment rate where the sewer line is 
extended on public roads in front of existing houses/lots. Mr. Kane suggested that where 
a house exists and a private developer is extending the line by that house to get in the 
development, that house should get the $30.00 assessments and when they go in the 
private development they would be assessed the $35.00 per foot. Mr. Kane stated that 
when the Commission reviews the Rules & Regulations that this matter be one that the 
Commission addresses. Mr. Wolfe made a motion that where a house exists on a public 
road and a private developer is extending the sewer line by that house to get into a private 
development, that house shall get the $30.00 per foot assessment rate and where the line 
goes into the private development they shall be assessed the $35.00 per foot. Mr. Auclair 
seconded the motion, so voted.  
 



Mr. Martin gave a brief overview of a letter he received from Warren Towne at DEM. 
Mr. Rabideau asked Mr. Martin to set a meeting with Warren Towne and to cc: Angelo 
Liberti on the letter.  
 
Being no further business to come before the Commission, Mr. Auclair made a motion to 
adjourn. Mr. Wolfe seconded the motion, so voted. 
 
 
Respectfully Submitted, 
 
 
Stacey Richard 
Financial Aide  
 
   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
     
 
 
 
 
 
 
  
 
 
 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
       


