
 
 
 
Burrillville Sewer Commission 
Special Meeting of July 19, 2006 
Board Room of the BWWTF 
 
 
Members Present: Scott P. Rabideau – Chairman 
        Don C. Wolfe – Vice Chairman 
                              Wallace F. Auclair – Secretary 
 
Also Present: Walter J. Kane – Attorney for the Commission 
                      William Skerpan Jr. – Beta Group, Inc. 
                      John Martin III – Superintendent 
                      Peg Franklin – Office Manager  
                      Stacey Richard – Financial Aide 
 
Mr. Scott Rabideau opened the special meeting at 9:13 A.M.  
Mr. William Skerpan first gave an update on the paving of Victory Highway. Mr. 
Skerpan stated that the areas that were completed were done by the pulverizing machine. 
The contractor is waiting for the cold planer, which is scheduled to come in this Monday, 
and will do the trench binder along Joslin Road as well as Victory and Bronco Highway. 
Mr. Skerpan also stated that all of the paving of Victory Highway, Spring Lake and Joslin 
Road is scheduled to begin on Monday, July 24th.  
 
The next item on the agenda was a discussion of Contract 19A-1 Payment Application 
#12. Mr. Don Wolfe made a motion to approve Payment Application #12 in the amount 
of $17,627.41. Mr. Wallace Auclair seconded the motion, so voted. Mr. Skerpan noted 
this payment application was the final one for the project and it reduces the project down 
to the one year guarantee.  
 
Mr. Skerpan then gave an update on the New Village connections. Mr. Skerpan stated 
that as of yesterday there were fourteen connections left to be done. Boyle & Fogarty 
started construction yesterday and they have eight connections remaining. Mr. Michael 
Young has four connections to do in the New Village area, one which he is planning to 
do next week. Two of the homeowners are awaiting approval for monies from the 
Community Development Block Grant. Mrs. Franklin has been in contact with the 
administrator for these loans, and once approved, these properties can be connected. Mr. 
Auclair noted that one house that still needs to be connected has a septic system. Mr. 
Skerpan stated he believes that is the one house where he has not been able to find out 
who is doing the connection. Mr. Anthony DiFazio, another drainlayer, has one 
connection which he is doing today. Mr. Martin noted that for the one remaining 
connection where the Commission does not know who the drainlayer is, the homeowner 
should come before the Commission to ask for a time extension.  
 



The item regarding additional sewer work was discussed and Mr. Skerpan reported that 
he has talked to Boyle & Fogarty and is in the process of solidifying numbers.  Mr. 
Skerpan stated that Boyle & Fogarty may ask for an increase in cost due to rock.  Mr. 
Auclair asked if this work would be able to be completed this year and Mr. Skerpan 
replied that it was a possibility, except for the paving. The Commission asked that this 
item be placed on the August agenda. 
 
The next item on the agenda was the report by Mr. Martin regarding the impact on the 
user charge rate over the next 20 years by the debt service of the $3.5 M loan.  Mr. 
Martin prepared a table for the Commission using a preliminary debt service schedule 
provided by SRF and over the 20-year loan, the average amount of annual user charge 
rate for debt will be $63.85. 
 
Mr. Rabideau asked if any of the $3.5M could be used for the upgrade of the Callahan 
School Street Pump Station.  Mr. Skerpan stated that the upgrade would need to be 
placed on the DEM Project Priority List.  It was decided by the Commission that more 
information would need to be obtained to determine if money could be used for the 
upgrade to the station and the Commission asked that this item be placed on the August 
agenda for further discussion.  
 
The meeting was adjourned at 10:00 A.M. 
 
Respectfully submitted, 
 
 
 
Peg Franklin 
Office Manager 


