
Minutes of the Building Committee Meeting

March 19, 2013

In Attendance:  Mr. Jack Sommer, Mrs. Sue Cienki, Mr. Neil

Marcaccio, Mrs. Tricia Colgan, Mr. Sean Sullivan (SBS), Mr. David

Osborne, Mr. Robert Wilmarth, Mr. Wayne Pimental, Mr. Wil Yoder,

and Dr. Victor Mercurio

1.	Reconvening the Committee – Mr. Sommer reconvened the

committee to get the ball rolling again with the Building Committee. 

He reminded members of the overarching goal to be proactive and

stay in front of building maintenance issues.  Mr. Sullivan said Tower

will work on the second phase of the Meadowbrook project at the

close of the school year, beginning June 25, 2013.  All work will be

completed prior to the opening of the 2013-2014 school year.  Tower

has completed 80% of the work – only interior portion of the inner

core/library and kitchen floor.  Astro Moving will perform moving

services in the same manner as the first phase.  Meetings will be held

with staff to review the upcoming work/schedule.   Painting will be

done on existing ceiling grid, ceiling tiles will be replaced, millwork

will be replaced or refinished at the front entrance and library. 

Library shelving will be replaced.  Damaged insulation in the boiler

room will be removed/replaced. 



2.	Capital Improvement Plan – Mr. Wilmarth will submit the plan to

members of the Building Committee.  Mr. Sommer asked Mr. Wilmarth

to review the plan and prioritize the documents for the purposes of

review.


