
3.5M ELEMENTARY/MIDDLE SCHOOL/TUCKER FIELD

BUILDING COMMITTEE

MINUTES

A meeting of the Building Committee held on Wednesday, November

9, 2005, at the Cumberland Administrative Building, 2602 Mendon

Road, was called to order by Chairman Earl Wood at 5:46 PM, with the

following present:

Chair Earl Wood; Thomas Bruce, James Hamel, Mark Lindgren,

Donna Morelle, 

	     Eugene Sartini

	Absent: Maureen H. Aveno

Also Attending: Dina Dutremble, Bob Joyal, Craig Showstead

	

I.	Tucker Field Update - Mr. Showstead displayed a blueprint of a

concession stand with restrooms that the town employees could

build.  Funding for materials would have to be found.  Discussion

ensued regarding a final walk through of Tucker Field with Yard

Works.  Mr. Hamel noted they never met to complete the electrical for

the press box and it  was unknown if the braces were installed on the

bleachers.  Mr. Bruce recommended the performance bond be carried

for a year rather than holding up retainage.  Mr. Bruce will follow up

with Yard Works.

The road work will be starting tomorrow.  Mr. Showstead noted he



sent a press release out stating no parking through Saturday.

II.	Windows & Doors - A schedule from Edwards and Kelcey was

disseminated.  Discussion ensued on their time line with concern

expressed for the length of time to incorporate Mr. Hilton’s

comments.  The following was agreed upon:

	

		November 30	Edwards and Kelcey meet w/Building Committee on

bid documents

		December 14 	Approve final bid package

		January 10	Open bids 

		January 11	Edwards and Kelcey meet w/Building Committee to

review bids and plan selection process

		January 17	Edwards and Kelcey meet w/Building Committee for vote

on vendor

		January 26	School Committee approval

		February 1	Town Council approval

		February 8	Edwards and Kelcey will provide contracts for signing

		June 20		Last day of school (barring snow days) and work would

begin the day after
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	Ms. Dutremble would forward the amended schedule to Edwards and

Kelcey.



III.	Future Projects - Mr. Bruce reported Mr. Davignon had specs for

pre-qualifying architects from the CHS2010 project and Mr. Hilton will

be reviewing those next week.  There will be a number of issues with

the windows and doors and any new additions.  It was agreed that

work should move forward due to the time line for the use of bond

money and the necessity of construction application having been

submitted by the November deadline.

IV.	Payment of Bills - On a motion by Mr. Lindgren, and a second by

Mr. Sartini, it was VOTED 6-0 TO APPROVE payment of $2,547.25 to

Edwards and Kelcey for 38% completion.  

VI.	Miscellaneous - None.

VII.  Review and Approval of Minutes - On a motion by Dr. Morelle,

and a second by Mr. Lindgren, it was VOTED 6-0 TO APPROVE the

minutes of October 26, 2005. 

On a motion by Mr. Lindgren, and a second by Mr. Sartini and Mr.

Hamel, it was VOTED 6-0 TO APPROVE adjourning the meeting at

7:12 p.m.

Respectfully submitted,



Shirley Harris

Recording Secretary

Approved November 30, 2005


