
3.5M ELEMENTARY/MIDDLE SCHOOL

BUILDING COMMITTEE

MINUTES

A meeting of the Building Committee held on Wednesday, August 8,

2007, at the Edward Hayden Library, 1465 Diamond Hill Road,

Cumberland, was called to order by Chairman Earl Wood at 6:07 PM,

with the following present:

Earl Wood, Chair; Thomas Bruce, Donna Morelle, Mark Lindgren,   

	     Eugene Sartini

Also Attending: Mia Ackerman, Ernie DiSaia, George Drapeaux, KBA:

Ashley Prester; 

	     ADS: Tony DePasquale

	Absent: Maureen H. Aveno

I.  	Ashton/JJM Cumberland Hill Update

Mr. Prester reported having received several calls from interested

project managers.  Bids were opened on August 8, 2007.  The gas

company has acknowledged receipt of the application and payment

for the relocation of the gas line and meter at Cumberland Hill.  Mr.

DiSaia will be in contact with the gas company and will schedule work

for later next week.  Discussion occurred on the moving of the oil

tank from Cumberland Hill.  It was noted the tank needed to be moved

so that the construction of the all purpose room could start, but no

receiving location was determined.  Mr. Bruce will follow up with



public works on a possible location to store it.  Mr. DePasquale will

give Mr. Bruce a name of a vendor that buys and sells used oil tanks. 

Construction continues on the old library and the fire code at

Cumberland Hill.   Mr. Prester will follow up on the statues of the fire

and building code variances with the fire chiefs.  Dr. Morelle will

follow up on the fire board of appeals decision from the June

meeting.  Ashton work continues on the front entrance, with steel

possibly being put up next week.  Interior work is on-going with fire

alarms.

	A.  Review & Approve Briggs Proposal

	B.	Review & Approve Change Order for District Technology Wiring

for CHL/ASH & Funding Mechanism

On a motion by Mr. Sartini, and a second by Mr. Lindgren, it was

VOTED 5-0 TO APPROVE tabling A and B (above) until August 29th. 

II.	Old Business/New Business

	A.	Review Meeting Schedule - Postponed to August 29th.

	

Mr. Lindgren’s departure is noted due to a conflict of interest.
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III.	New Business

	A.	Owner’s Construction Rep and Scoring Matrix  - Mr. Bruce

distributed copies of the proposals for the Owner’s Construction Rep

and scoring Matrix, asking the committee to review the proposals

prior to the next meeting.

IV.	Payment of Invoices - None.

V.	Review and Approval of Minutes

	A.	June 13, July 25, 2007 - On a motion by Mr. Sartini, and a second

by R. Morelle, it was VOTED 4-0 TO APPROVE tabling until August

29th.

	

VI. 	Adjournment - On a motion by Dr. Morelle, and a second by Mr.

Sartini, it was VOTED 4-0 TO APPROVE adjourning the meeting.

Respectfully submitted as taken by Mr. Wood,

Shirley Harris

Recording Secretary

Approved September 12, 2007


