
CALLAHAN SCHOOL BUILDING COMMITTEE 
 
MEETING PLACE:  Callahan School Principal’s Office 
MEETING DATE: July 10, 2006 
MEETING TIME: 6:30 PM 
 
MEMBERS PRESENT: 
David Brunetti 
Mark Brizard  
Roger Robert 
Andre Auclair 
Mike Coutu  
 
 
MEMBERS ABSENT: 
Barry Lowe 
 
STAFF/CONSULTANTS PRESENT: 
Stephen Welford, School Superintendent  
Mary Karmozyn, School Committee Chair  
Dawn Bailey, Clerk of the Committee 
David Brissette, Principal  & Ex-Officio Member 
Nancy Binns, Town Council Liaison 
Russell Jennings, Clerk of the Works 
David DeQuattro, Executive Vice-President of RGB Corporation 
 
GENERAL CONTRACTOR REPRESENTATIVES PRESENT: 
Kevin Thibodeau, Project Manager, A.F. Lusi Construction, Inc. (Absent due to vacation) 
 
STAFF/CONSULTANTS ABSENT: 
John Mainville, Town Finance Director (absent with notice) 
 
OTHERS PRESENT:  Armand Lusi, Lusi Construction 
 
CALL TO ORDER:  Meeting called to order at 6:35 PM 
 
Approval of Minutes 
The question of accepting the amended minutes of the regular meeting of the Callahan School Building 
Committee held Monday, June 26, 2006 and the question of dispensing with the reading of said minutes.       

A motion was made by Roger Robert and seconded by Andy Auclair to accept the minutes of 
June 12, 2006.  With no further discussion, the vote in favor was unanimous.   

 
Approval of Invoices/Bills/Correspondence 
 
Dawn M. Bailey, Clerk of the Committee Invoice # 109 for $202.50 

A motion to approve the Clerk of the Committee invoice from Dawn Bailey for $202.50 was 
made by Mike Coutu and seconded by Roger Robert.  With no further discussion, the vote in 
favor was unanimous. 

 
Russell Jennings, Clerk of the Works Invoice # 502-8 for $3,900.00 

A motion to approve invoice # 502-8 ($3,900.00) to Russell Jennings was made by Roger 
Robert and seconded by Andy Auclair.  With no further discussion, the vote in favor was 
unanimous. 

 
Invoice from RGB Corp. for A.F.Lusi Construction, Inc., Payment No.4 $526,165.00) 
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A motion to approve Payment No. 4 ($526,165.00) to Lusi Corp. was made by Roger Robert 
and seconded by Andy Auclair.  With no further discussion, the vote in favor was 
unanimous. 

 
Mobile Storage, Inc., Invoice # 112154 for $90.00 

Rental payment for storage trailer on site, unit # 8477, payment period 6/30/06 thru 7/29/06 
A motion to approve invoice # 112154 to Mobile Storage ($90.00) was made by Mark 
Brizard and seconded by Andy Auclair.  With no further discussion, the vote in favor was 
unanimous. 
 

Correspondence from Cheri Hall regarding Champlin Foundation Grant  
Email copy of the grant letter sent to Champlin Foundation for the playground to all committee 
members 
 

CITIZENS COMMENTS  
 None 
 
STANDING AGENDA ITEMS 
Weekly Construction Meeting Overview   
9.2 bathroom ceiling issue –   Bathroom Ceiling is still ongoing 
Bathroom exhaust issue is this faulty ductwork or exhaust.  Russ Jennings stated that this started with 
exposed ductwork behind the wall of the lockers.  This has been corrected.   
Roger was questioned the amount of peat that will be taken out of the parking lot.  Russ stated that the 
amount is not known at this time.  Two meetings have been set up for the upcoming Wednesday.  The first 
meeting will be with all the subcontractors.  This meeting is to discuss the schedule.  A meeting is also set 
up for the final keying schedule.  Kevin will have his hardware supplier on site.   
 
Construction Activity Update  
Russ Jennings stated that progress is being made on the new gymnasium.  The exterior masionary is near 
completion.  The new roof framing system is in place and roof materials are sitting up top and getting ready 
for more work.  The interior for the ’36 building is being reconstructed at this point.  There is some 
demolition going on also at this time. 
Russ Jennings stated that they are hoping to have an answer from DEM tomorrow.  Kevin stated that DEM 
was at the school today due to a report of the removal of an oil tank.  This was an unfounded complaint.   
Chairman Brunetti questioned when we are granted permission to resume work is there any anticipation of 
any overtime charges to the subcontractors to complete that work that needs to be done for school to open 
on time.  Kevin stated that this would be discussed at the meeting on Wednesday.   
Dave Brunetti received a chronology from Lincoln Environmental.  On 10/28/05, it was recommended by 
DEM that additional ground water testing for metals take place.  He did not see anything about this topic 
again until March 3, 2006, then again June 20.  This was one of the issues that were instruction by DEM to 
do this.  Dave questioned if this sampling was done.  Dave DeQuattro stated he asked the same question 
and the sampling came out negative. 
Russ Jennings stated that per his last conversation with Steve Cadorette of Lincoln Environmental he was 
preparing a report to hand deliver to Leo Hallstead of DEM this morning.  Mike Wood has been conversing 
with Leo Hallstead numerous times over the past couple of weeks.  It has been indicated that this finally 
resolution was expedited.  Per Russ Jennings, Steve Cadorette was not available today due to a vacation.  
He is unsure if the report was handed to DEM.   
Steven Welford stated that he would like a statement as to where we stand for the opening of the building 
for the August 30 start date. 
Dave Brunetti also questioned Appendix 3 of the submittal of the water level management of the ground 
water in each of the four levels of the site reads “Portsmouth RIDOT facility”.  This was dated 6/21.  Was 
this corrected by Lincoln?   
 
Planned Construction Activity (Next 2 Weeks) 
The construction is depending on DEM 
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UNFINISHED BUSINESS 
Alternative CORs for reconstruction of 1973 building overlook wall in Hallway No. 213 
 RGB is working on this  
 
COR #18 Itemized list of areas that are scheduled to be painted within the 1936 building; estimate for 
areas that are commended to be or could be painted within the 1936 building ($9,495) 

A motion to approve COR#18 was made by Mark Brizard and seconded by Andy Auclair.  
With no further discussion, the vote in favor was unanimous. 

 
COR #44R Cost for 3rd floor leveling course ($45,541) 

A motion to approve COR#44R was made by Mike Coutu and seconded by Andy Auclair.  
With no further discussion, the vote in favor was unanimous. 

 
COR #11R Costs for patching and overlay of floors in 1936 building classrooms ($10,373) 

A motion to approve COR#11R was made by Mark Brizard and seconded by Mike Coutu.  
With no further discussion, the vote in favor was unanimous. 

 
COR #43 Cost for substitution of quarry tile for current specification of epoxy flooring in the new section 
of the cafeteria ($2,346) 

A motion to approve COR#43 was made by Mark Brizard and seconded by Andy Auclair.  
With no further discussion, the vote in favor was unanimous. 

 
Gutters and downspouts 
 Apollo Roofing is working on this  
 
CCTV and security camera 
 RGB is working on a proposal and options 
 
Update, discussion, and action regarding playground equipment 
 A letter was sent to 3 companies regarding a quote for the playground equipment.  Per Walter 

Kane a request could be made in a short amount of time.  One company contacted responded that 
they would not bid.  One company did not respond.  NER quoted $76,831.40.   
A motion to award NER the playground was made by Andy Auclair and seconded by Mike 
Coutu.  With no further discussion, the vote in favor was unanimous. 
 

Discussion and action relative to updated renovation and addition project summaries 
Dave DeQuattro passed out updated project summaries to the committee 
 
NEW BUSINESS 
Discussion and action relative to: 
1a. Options for provision of air conditioning for the new Data Closet 
 Dave DeQuattro worked on this and stated that it is recommended to purchase new AC over the  
 old one.   

A motion was made by Mark Brizard and seconded by Andy Auclair to approve the 
purchase of a new air conditioning unit from ATC for $4,700.  With no further discussion, 
the vote in favor was unanimous. 

 
1b. COR #10 Delete requirements to remove and dispose floor tile & carpet 
 A motion was made by Mark Brizard and seconded by Andy Auclair to remove and dispose 

floor tile & carpet on the second floor.  With no further discussion, the vote in favor was 
unanimous.  

 
1c. COR #15R Add crushed stone under gym footing to stabilize 
 A motion was made by Roger Robert and seconded by Andy Auclair to add crushed stone 

under gym footings to stabilize.  With no further discussion, the vote in favor was 
unanimous. 
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1d. COR #20 Remove and dispose existing metal locker/shelving units and build new wall in classrooms 
      206 & 232 

A motion was made by Roger Robert and seconded by Mark Brizard to remove and dispose 
existing metal locker/shelving units and build new wall in classrooms 206 & 232.  With no 
further discussion, the vote in favor was unanimous. 

 
1e. COR #29R Remove and dispose one existing pine tree and one maple tree 

A motion was made by Mike Coutu and seconded by Roger Robert to remove and dispose on 
existing pine tree and one maple tree.  With no further discussion, the vote in favor was 
unanimous. 

 
1f. COR #35 Addition of painting to Stair “C” & “D” in the 1973 building 

A motion was made by Mark Brizard and seconded by Roger Robert to paint Stair C & D in 
the 1973 building.  With no further discussion, the vote in favor was unanimous. 

 
1g. COR #36 Furnish and install new door 209.1 

A motion was made by Roger Robert and seconded by Andy Auclair to furnish and install 
new door 209.  With no further discussion, the vote in favor was unanimous. 

 
1h. COR #37 Substitutes colored masonry units at exterior wall of gym in lieu of field painting. 

A motion was made by Andy Auclair and seconded by Mike Coutu to substitute colored 
masonry units at exterior wall of gym in lieu of field painting.  With no further discussion, 
the vote in favor was unanimous. 

 
1i. COR #46 Ductwork for 3rd floor classrooms 

A motion was made by Mark Brizard and seconded by Andy Auclair to install ductwork for 
the 3rd floor classrooms where the metal lockers were removed.  With no further discussion, 
the vote in favor was unanimous. 

 
1j. COR #21 Heat detectors in lieu of smoke detectors per the Fire Marshall 

A motion was made by Andy Auclair and seconded by Roger Robert to install heat detectors 
in lieu of smoke detectors per the Fire Marshall.  With no further discussion, the vote in 
favor was unanimous. 

 
1k. COR #39 Electrical power feed to the elevator 

A motion was made by Andy Auclair and seconded by Roger Robert for the electrical power 
feed to the elevator.  With no further discussion, the vote in favor was unanimous. 

 
2a. Costs for repair of the seam that exists between the foundation and the floor at the side on the Maple 
      Street side of the 1973 building 

Kevin stated that they are waiting on the subcontractor.  They have arranged to have the floor tile 
removed on Wednesday. 

 
2b. High Bay T5 lighting fixtures versus metal halide light fixtures for the gymnasium. 

Dave DeQuattro stated that the high bay does save money but it will give spots on the floor.  He 
suggests staying with the specs.  We do have the product already delivered to school. 
  

2c. T8 versus Super T8 combo lighting fixtures for classrooms 
        Both items are rebateble but will cause delays if we change the specs at this time.  The fixtures  

A motion was made by Mark Brizard and seconded by Mike Coutu to stay with the specs.  With 
no further discussion, the vote in favor was unanimous. 

  
2d. COR or proposal for the renovation of the kitchen area 
       This is being worked on 
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2e. Colors for millwork, painting, and flooring 
       Dave DeQuattro brought and showed the committee a color chart for the colors that were chosen 
 
2f. Costs for replacement soffett vent screen for the 1973 building. 
        This is in progress  
 
GENERAL DISCUSSION 
Mark Brizard questioned why the wall and tiles are quoted separately.  Russ stated that this is because it 
was an issue that was brought up at different times.   
 
Russ Jennings stated that he has received the revised permit approval from DEM.  It does not indicate a 
recording fee with the town. 
 
Dave Brunetti questioned if the classrooms with cracks in the wall will be filled while painting.  Kevin 
stated that they will look at the issue.   
Mark Brizard questioned if the second coat of paint was semi glossed.  It has been stated that this will be 
the case. 
 
Dave Brunetti discussed having a walk thru as soon as Lusi feels it is appropriate.  Dave also reiterated that 
if any member would like to go on a walk thru it needs to be coordinated with Russ Jennings and Dutch. 
 
Dave Brunetti also stated that all warrenty documents are to be collected and handed over to the Facility 
Manager.  At this point the school does not have one.  How is this to be handled?  It has been stated that 3 
or 4 copies are being collected and placed into binders and will be handed over to the school at the end of 
the project. 
 
Armand Lusi stated that he toured the job today and feels that the next 6 weeks are going to tell everyone 
where this project is going.  He feels that this project is several months ahead of schedule.  Armand Lusi 
would like to someday-in August have a hot dog roast with the workers, subs, committee, etc.  He would 
like approval to go ahead and plan this.   
 
Mary Karmozyn commented that this project is moving along and is very happy with the way this project is 
going. 
 
ADJOURN 

A motion was made by Mark Brizard and seconded by Andy Auclair to adjourn the meeting 
at 9:08 PM.  With no further discussion, the vote in favor was unanimous. 

 
MINUTES APPROVED BY: 
 
 
 

David Brunetti, Committee Chair  Mark Brizard, Vice Chair 

  
 
Date: _________________________ 
 
Date filed with Town Clerk:  _____________________ 
 
Next Meeting Date: July 24, 2006    
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