
CALLAHAN SCHOOL BUILDING COMMITTEE 
 
MEETING PLACE:   Callahan School  
MEETING DATE: September 11, 2006 
MEETING TIME: 6:30 PM 
 
MEMBERS PRESENT: 
David Brunetti 
Mark Brizard  
Roger Robert 
Andre Auclair 
Mike Coutu 
Barry Lowe 
 
MEMBERS ABSENT: 
 
STAFF/CONSULTANTS PRESENT: 
Dawn Bailey, Clerk of the Committee 
David Brissette, Callahan Principal & Ex-Officio 
Russell Jennings, Clerk of the Works  
Nancy Binns, Town Council Liaison 
Steven Welford, School Superintendent Committee Chair  
Dave DeQuattro, Robinson Green Beretta 
 
CONTRACTOR REPRESENTATIVES PRESENT: 
Kevin Thibodeau, Lusi Construction 
Armand Lusi, Lusi Construction 
 
STAFF/CONSULTANTS ABSENT: 
John Mainville, Town Finance Director (absent with notice) 
Mary Karmozyn, School (absent with notice) 
 
OTHERS PRESENT: 
Lt. Norman (Chip) Mainville, Harrisville Fire Department 

 
CALL TO ORDER:  Meeting called to order at 6:40 PM 
 
Approval of Minutes 
The question of accepting the minutes of the meeting of the Callahan School 
Building Committee held Tuesday, August 15, 2006 and Friday August 25, 
2006 and the question of dispensing with the reading of said minutes.       

A motion was made by Mark Brizard and seconded by Andy 
Auclair to accept the minutes of August 15, 2006.  With no 
further discussion, the vote in favor was unanimous.   

 
A motion was made by Roger Robert and seconded by Andy 
Auclair to accept the minutes of August 25, 2006.  With no 
further discussion, the vote in favor was unanimous. 
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Approval of Invoices 
Dawn M. Bailey, Clerk of the Committee Invoice # 13 for $405.00 

A motion to approve the Clerk of the Committee invoice #13 
from Dawn Bailey for $405.00 was made by Roger Robert and 
seconded by Mike Coutu.  With no further discussion, the vote 
in favor was unanimous. 

 
Russell Jennings, Clerk of the Works Invoice # 502-12 for $5,460.00 

A motion to approve invoice # 502-12 ($5,460.00) to Russell 
Jennings was made by Mark Brizard and seconded by Roger 
Robert.  With no further discussion, the vote in favor was 
unanimous. 

 
A.F. Lusi Construction, Inc. – Application & Certificate for Payment No. 6 for 
$1,604,605.00 

A motion to approve Payment No. 6 to A.F. Lusi Construction, 
Inc. ($1,604,605.00) was made by Mark Brizard and seconded 
by Roger Robert.  With no further discussion, the vote in favor 
was unanimous. 

 
RGB Corporation, Invoice # 5462-23 for $4,960.49 and Invoice # 5462-24 
for Lincoln Environmental Services for $11,312.63 

A motion to approve Invoice #5462-23 ($4,960.49) and 
Invoice #5462-24 ($11,312.63) was made by Mark Brizard and 
seconded by Roger Robert.  With no further discussion, the 
vote in favor was unanimous. 
 

Invoice from Mobile Storage, Invoice #120173, $90.00  
A motion to approve invoice #120173 ($90.00) to Mobile 
Storage was made by Mark Brizard and seconded by Roger 
Robert.  With no further discussion, the vote in favor was 
unanimous. 

 
CITIZENS COMMENTS  
 None 
 
STANDING AGENDA ITEMS 
Weekly Construction Meeting Overview, Construction Activity Update Planned 
Construction Activity (Next 2 Weeks) 
Russell Jennings and Lt. Mainville explained that a fire inspection has been 
done.  A list of concerns was made.  The system was tested and accepted as 
active.  The firefighters on duty have been relieved.  The major issue is the 
original wiring for the fire panel is not the right color and does not meet 
code.  It is impossible to replace all wiring and they are in the process of 
looking into other possibilities.  Lt. Mainville also stated that horns and 
strobes are not required.   Lt. Mainville stated he would need to readdress 
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the fire panel and determine the heat detectors and smoke detectors are in 
the correct rooms. 
 
Kevin Thibodeau stated that a punch list has been created and they will start 
to work on this tomorrow.  The media center is moving along in progress and 
will be ready to turn over in October.   
 
Chairman Brunetti stated that he is very concerned regarding a pipe on the 
north wall of the cafeteria where the new and old adjoin.  He feels this is a 
safety hazard and wants it to be resolved tomorrow.  He also questioned why 
the handicap doors in the restrooms open the wrong way.  Dave DeQuattro 
stated that the doors are ADA approved 
 
Russell Jennings stated that progress is being made out front. The emphasis 
will be on the Media Center, Playground and Gym.  Superintendent Welford 
questioned the tentative date for the gym.  It was explained that the floor 
would be installed next week.  Russ also commented that the Williams 
Scotsman trailer has been removed. 
 
UNFINISHED BUSINESS 

1. Update, discussion, and action relative to: 
a. Proposals and/or COR for gutters and downspouts 

Kevin Thibodeau received the quote for replacing the gutters 
and downspouts.  To replace the whole system with copper with 
leaf guard downspouts would cost $67,000.  To replace the 
partial system with 110 linear feet and no downspouts with red 
copper aluminum and 4 new outlets would total $15,000.  A 
request to replace the whole system as a working system with 
all aluminum was made.  Kevin stated that this would take 2 
weeks 

b. Proposals and/or COR for replacement of the soffit vent screen 
for the 1973 building 
Kevin will have in 2 weeks 

c. Playground Equipment – receipt, storage and installation 
Roger spoke to Chuck Romando, NERG in regards to the $2,000 
request to send a crew and remove the equipment from one 
trailer to another.  Roger felt after an explanation by Chuck this 
was legitimate.  Russ stated that NERG requested the trailer 
would be moved closer to the site on Wednesday.  Steve 
Welford questioned who would oversee the installation of the 
playground.  Chairman Brunetti stated that Russ would oversee 
the installation.  Russ questioned if Cheri Hall would also be 
available to oversee the project, as she is familiar with this type 
of project and installation.  Dawn will update Cheri. 

 
NEW BUSINESS 

1. Update, discussion, and action relative to: 
a. CORs- General Overview 
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Ray Garvey, Kevin, Russ and RGB are going over all outstanding 
proposals.  They will be wrapping up this week and submit and 
updated COR overview 

b. COR for replacement of current smoke detectors 
Russ Jennings to follow up on 

c. COR for new transformer and associated work 
Russ Jennings received the invoice regarding the new 
transformer.  Russ explained that Pascoag Electric was given 
approval not to exceed $8,000 to find a new transformer that 
was suitable for the schools need.  The invoice received was for 
$39,304.  Russ will be meeting with them for clarification.  It 
was requested that Nancy Binns, Town Council speak to Michael 
Wood, Town Manager and request assistance.  Armand Lusi will 
also respond with a letter to Pascoag Electric. 

d. COR for toilet room ceiling repair/replacement options 
Pending 

e. COR for wire mold in Media Center and floor boxes in Computer 
Technology Room 
Pending 

f. COR/proposals for parking lot drainage pipe cover/screen 
Pending 

g. COR #58 – Temporary feed to trailer at front of building 
Pending 

h. COR #82 – Removal of 365 yd3 of unsuitable materials and 
replacement with suitable materials 
Under discussion 

i. Change Order Document No. 4, reflecting a change (increase) in 
the contract sum by $114,619.00 in accordance with the 
Committee's previously approved change orders:  16R, 28, 40, 
41R, 47, 52, 53, 54, 57, 59, 60, 61, 62, 63, 64, 65, 66, 67, 68, 
71, 72, 73, 74, 75, 76R, 77, 80, 81, 85, and 86; and an 
increase in the contract duration by 4 calendar days. 

A motion to approve Change Order Document No. 
4 was made by Mark Brizard and seconded by 
Roger Robert.  With no further discussion, the 
vote in favor was unanimous. 

j. Change Order Document No. 5, reflecting a change (increase) in 
the contract sym by $7,136.00 in accordance with the 
Committee's previously approved change orders:  55 and 56; 
and an increase in the contract duration by 1 calendar day 

A motion to approve Change Order Document No. 
5 was made by Roger Robert and seconded by 
Andy Auclair.  With no further discussion, the vote 
in favor was unanimous. 

k. Payments in accordance with RGB invoices 
Dawn Bailey explained that she had a meeting with John 
Mainville, Town Finance Director.  They reviewed all invoices 
submitted by RGB and found part of the issue was the original 
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purchase order created by the town.  The other issue was the 
way RGB was submitting invoices.  The issue has been resolved 
and payment on all outstanding invoices will be made this week. 

l. Lincoln Environmental Invoices 
Dave DeQuattro stated he met with Lincoln Environmental and 
Mike Wood, Town Manager this week.  Lincoln has been 
consistent will all the billing.  It was noticed that Lincoln was 
charging this project a different rate than the rate approved by 
the town.  From this point forward, Lincoln will submit all 
invoices at the town rate. 

m. Addendum to Sonitrol agreement 
There was a need for a security door release at the front double 
doors.  An agreement had to be revised in order for Sonitrol to 
complete this work.  Dawn Bailey signed the addendum with the 
permission of Chairman Brunetti and Co-Chairman Brizard 

n. Status of floor tile for Music Room 
Cork flooring is on backorder 

o. Status of installation of carpeting 
Installed 

p. Status of painting of closest in classrooms 
This is a punch list item 

q. Furniture/cabinetry for principal, administrative, and guidance 
offices 
Item on hold 

r. COR(s) for window treatment for the 1973 building 
Working on schedule 

s. Project dedication plaque 
Item on hold 

 
GENERAL DISCUSSION 
 Mark Brizard questioned the steel door and the roof draining above the 
door.  Russ Jennings sated that this will be redirected.  He also questioned 
the COR for stucco panels.  Dave DeQuattro stated that this will also include 
caulking on the windows.  The other question he had was with the old 
flagpole.  A new flagpole is being installed and if someone would like the old 
one they can have it.  The roof for the ’36 building has been completed.  
There is question as to the ’73 building. 
 
Roger Robert brought up the Ridge Pull Vent.  He stated that there is water 
leaking in and has brought this up previously.  He questioned where we 
stand on this item and why the item was dropped.  Need to research 
previous minutes to find out when this topic was originally addressed and 
what was requested by the committee. 
 
Armand Lusi stated that the cookout will be held September 29 from 11:30 
to 1:30 pm. 
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Dave Brissette stated that he would like to publicly thank Lusi and staff for 
the opening of school.  It was suggested that he compose a memo in regards 
to this.  Steve Welford also stated that he wants to add the committee to 
that.  He feels that if the committee was not so a tentative during this 
project, school would not have happened. 
 
Mike Coutu questioned all the fresh paint that is on the building and was 
wondering if it will be power washed. 
 
Andy Auclair questioned the window at the old main entrance.  He requested 
a COR for the glazing of the window. 
 
Dave Brunetti also commented that the replacement windows at the 
restrooms were to be stained to match the old woodwork and they are 
painted. 
ADJOURN 

A motion was made by Mike Coutu and seconded by Andy 
Auclair to adjourn the meeting at 9:10 PM.  With no further 
discussion, the vote in favor was unanimous. 

 
MINUTES APPROVED BY: 
 
 

David Brunetti, Committee Chair  Mark Brizard, Vice Chair 

 
Date: _________________________ 
 
Date filed with Town Clerk:  _____________________ 
 
Next Meeting Date: September 25, 2006   
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