
East Greenwich Fields Construction Committee 

Meeting Minutes 2/4/09

Attendance:

Jeff Hanson – Caito Corp.

Ernie DiSaia – ICM Corp.

Cathy Bradly – Park & Recreation Department

Joe Duarte – Dept. of Public Works

Mary Ellen Winters – School Committee 

Vincent Varrechione – Athletic Director

Charles Myers – Superintendent of Schools

Michael Feeney – Chair 

Robert Wilmarth – Director of Facilities

	Jeff Hanson from Caito Corporation addressed the Committee

regarding Wetlands Permit, Temporary Wetlands crossing and use of

well.  Mr. Hanson, as well as various school and town officials met

with DEM on February 3, 2009.  DEM has directed the construction

project be divided into two phases.  The first phase, currently under

construction, includes all varsity and junior varsity fields.  The

second phase would be on what is known as the “McHale Property”. 

DEM informs there is a 8 to 12 month review process for a wetlands

permit for Phase two.  Permit approval for construction in the McHale

Property will impact project schedule and may result in increased

cost as the construction bid anticipated the work at McHale Property



to run concurrently with work at high school site. (Phase one)

	Mr. Hanson indicated that he would explore temporary wetlands

crossing with DEM.  This would provide general contractor, Fleet,

with the ability to cross wetlands for purpose of moving excess

gravel/materials being generated from Phase one.  Fleet could

provide crane mat with plates and drainage pipe underneath for

crossing.  Fleet will stock pile materials at Phase one (easement area)

awaiting DEM approval.

	Mr. Hanson also addressed the irrigation well to be used to provide

irrigation for fields.  Testing will be conducted to establish well water

usage and capacity.  Mr. Hanson will follow up with DEM and Kent

County Water Authority.

	Superintendent of Schools Myers indicated that the Fields Project

budget was approved by the School Committee on January 6, 2009. 

Fiscal management protocols approved by the School Committee in

conjunction with the Finance Department are in place.  See Exhibit A

for details on adjustments to the add/alternatives and final add

alternative list, Exhibit B.

	The Committee also heard from the Fields Committee subcommittee

regarding fundraising efforts to build a concession stand.  A

fundraiser will be held on Saturday, April 25th at Potowomut Gulf

Club.


