
Woonsocket (Capital) Building Committee Meeting 
McFee Administration Building 

108 High Street 
Meeting Minutes 
January 13, 2016 

 
Attendees: Tracie Donnelly, Cindy Johnston, Paul Bourget, Patrick McGee, Joel Mathews, Brad Peryea,  
T. Wrona, Peter Fontaine, Garrett Mancieri, Angie Holt 
From RIDE: Joseph da Silva, Mario Carreño 
 
Chairman Mathews called the meeting to order at 3:01 pm 
 
Consideration and Approval of Minutes of November 12, 2015:  P. Fontaine 
2nd : T. Wrona 
All in favor  
None Opposed 
 
Construction Application Process Discussion with RIDE 
WED has received stage I approval once again; WED had to reapply due to the fact that the original 
submittal was received around the time the general assembly and governor’s office were introducing 
legislation that redefined the school construction program. Applications received prior to June 30 were 
void. WED has until March 15th to submit stage II.  
 
J. da Silva distributed a checklist identifying requirements for stage II and deficiencies from stage I that 
must be addressed, as well as a general timeline to assist with staying on track. Stage I is primarily 
identification of need, stage II details proposed solutions. These recommendations must be acceptable 
to the School Committee and City Council. RIDE will then review, architect will create schematics, and 
the application then moves to the Council of Elementary and Secondary Education in May for review 
and possible vote on May 17th. 
 
Once approved by the Council of Elementary and Secondary Education WED will enter into a 
memorandum of agreement with RIDE. This MOA represent RIDE’s commitment that the state will 
reimburse WED for the projects listed in the MOA provided WED complies with the school construction 
regulations as well as adheres to the scope and timeline that was approved. Upon approval the MOA 
will be forwarded to the School Superintendent, members of the School Committee, and the 
Commissioner for execution.  

There are two options for funding resulting from the legislative changes:  
 
School Building Authority Capital Fund ‐ a progress payment program where monthly invoices are 
submitted and once approved the funding is released. The work must be completed and paid for. 
Priorities are immediate health and safety and a construction manager will visit the site to verify that 
the work is complete. Projects receiving funding from the Capital Fund must be substantially complete 
by August 31, 2016. 
 
The Standard School Housing Aid Reimbursement Program – Projects receiving Housing Aid 
Reimbursement require 100% completion of the project by June 30. The Stage II application is due 
March 15, 2016 and the Commissioner recommends the project to the Council of Elementary and 
Secondary Education for approval by June 2016. The Stage II application is inclusive of work proposed 



for the next 5 years. Projects proposed for a fiscal year need to be 100% complete by June 30 of the 
following year. 

Schematic design level documents are required to help identify the costs; the projects cannot exceed 
the approved cost. There is a 4% reimbursement for energy, ADA, and asbestos projects. Hazardous 
materials and cost assessment must be included in the plan. 

Mr. Mathews requested that RGB prepare an itemized list of submission items with tentative dates 
outlining roles and responsibilities to discuss with the committee at the February meeting. 

The cash flow projection has changed due to the bond money that has been received. B. Peryea is 
currently reviewing the budget projections. 

Additional information is available on the RIDE website including downloads on school construction 
regulations and application guidance. 

Commissioning is required on any mechanical, electrical, and plumbing work. Anything that has controls 
or complicated elements such as balancing or electronic devices must be commissioned by a third party 
entity. This is a regulation requirement.   

To ensure the work is in compliance with the regulations there will also be a review of the schematic 
design, design development, and construction documents. These reviews will also address high‐
performance features and must meet certain standards related to education. 

One item that was not submitted in stage I and must be is structural certification. Once this is done 
there may be additional scope to consider.  

Use of School Building Facility Space and Enrollment Projection 
The existing middle schools have a design capacity of 1,760 and a building capacity of around 2,000. 
Currently there are 1,288 students in the two schools which house grades 6, 7, and 8. The enrollment 
projection centers around a potential for consideration of one middle school housing 5th and 6th graders 
and one middle school housing 7th and 8th graders. 
 
Motion to accept enrollment projection and submit to school administration to evaluate how this could 
be accomplished for future discussion and input from School Committee, Building Committee and City 
Council: J. Mathews 
2nd: P. Fontaine 
 
Discussion 
This concept will be thoroughly analyzed including costs, educational benefits and any other necessary 
evaluations to examine and develop for consideration of a full‐scale proposal. 
All in favor  
None Opposed 
 
The next meeting will take place on February 11th, 2016 at 3:00pm. 
 
Motion to adjourn: P. Fontaine 
2nd : B. Peryea 
 
Respectfully submitted: Linda Houle 
 


