
 
 

Callahan School Building Committee 
 

 
AGENDA of the Regular Meeting of the Callahan School Building Committee of the Town of Burrillville to be 
held Friday, August 25, 2006.  The meeting will start at 5:30 pm with a Walkthrough Tour of the W.L. Callahan 
Elementary School, 75 Callahan School Street, Harrisville, R.I. and then will Reconvene at 7 P.M. at the same 
location. 
 
 
MEMBERS PRESENT:   

  David Brunetti, Chairman    Mark Brizard, Vice Chairman 
  Andre Auclair     Michael Coutu  
  Roger Robert        Barry Lowe 

 
MEMBERS ABSENT:  

   
STAFF/CONSULTANTS PRESENT:    

 David Brissette, Callahan School Principal   John Mainville, Town Finance Director 
 Nancy Binns, Town Council Liason    Raymond Garvey, Robinson Green Beretta 
 Mary Karmozyn, School Committee Liason   Steven Welford, School Superintendent 
 Dawn Bailey, Clerk of the Committee   C. Russell Jennings, Clerk of the Works 

 
GENERAL CONTRACTOR REPRESENTATIVES PRESENT: 

 Kevin Thibodeau, A.F. Lusi Construction, Inc. 
 
OTHERS PRESENT:  
 
CALL TO ORDER AT 5:30 PM 
 
WALKTHROUGH TOUR OF W.L. CALLAHAN ELEMENTARY SCHOOL 
 
RECONVENE AT 7 PM FOR REGULAR MEETING 
 
APPROVAL OF MINUTES 
August 15, 2006 Meeting Minutes 
 
APPROVAL OF INVOICES/BILLS/CORRESPONDENCE 

1. Dawn Bailey – Invoice #13 
2. Russell Jennings – Invoice #502-11 
3. Invoice from RGB Corp. for A.F. Lusi Construction, Inc. Payment #6 
4. Invoices from RGB Corporation - #5462-20 for $11,350.04 and #5462-23  
5. Invoice from Mobile Storage  
6. Invoice from Williams Scotsman, Inc. 

 
CITIZEN COMMENT* 
 
STANDING AGENDA ITEMS: 
1. Overview, discussion, and action relative to minutes from weekly construction meetings. 
2.  Summary, discussion, and action relative to: 
a. construction activities conducted since the previous meeting and 
b. findings and assessments resulting from the Walkthrough Tour of Callahan School conducted this evening. 



3. Detailed overview, discussion, and action relative to planned construction activities and associated impacts 
for the next 30 days. 
 
UNFINISHED BUSINESS: 
1. Update, discussion, and action relative to: 

a. Alternative CORs for reconstruction of 1973 building overlook wall in Hallway No. 213 (COR 16R for 
$3,162 and COR 16A for $4,657). 

b. Proposals and/or COR for gutters and downspouts. 
c. COR for CCTV, general security, and surveillance system. 
d. Proposals and/or COR for replacement of the soffit vent screen for the 1973 building. 
e. Playground equipment – receipt, storage, and installation. 

 
NEW BUSINESS: 
1. Discussion and action relative to: 

a. CORs - General Overview 
b. COR for replacement of current smoke detectors prior to occupancy. 
c. COR for new transformer and associated work. 
d. COR for toilet room ceiling repair/replacement options. 
e. COR for wire mold in Media Center and floor boxes in Computer Technology Room. 
f. COR #22 – Modify the plumbing piping: deduct of $298 
g. COR #28 – RA-008 – Clarification at side of front canopy: $2,228 
h. COR # 40 – Provide 8” CMU fill in existing window opening scheduled to receive new Roof Access Door: 

$680 
i. COR #47 – Enlargement of the Tel/Data Closet: $466 
j. COR #52 – Modify plumbing scope to include a mop sink on the 3rd floor of the “36” bldg: $4,426 
k. COR #53 – Change to urinal and lavatory carriers, etc. for toilet rooms 106 and 136: $1,700 
l. COR #54 – Install doors and frames: $482 
m. COR #55 – Expand scope of painting to include exposed walls in “73” bldg corridors, conference room 

121, and Hallway 213: $3,882 
n. COR #56 – Renovation of the dishwashing area – ceiling, painting, etc.: $3,254 
o. COR #57 – Change sink to larger model: $2,559 
p. COR #60 – Remove and dispose molding in lobby area on 2nd floor: $282 
q. COR #61 – Extra work by Pasquazzi: $462 
r. COR #62 – Install new ceiling in 1973 bldg toilet rooms: $3,859 
s. COR #64 – Structural lumber for media room: $1,335 
t. COR #65 – Cut floor in dining room to match: $10,517 
u. COR #66 – Remove plaster ceiling in the old Storage Room: $3,154 
v. COR #68 – Remove plywood on second floor in S102, 113,and 114; and on the 3rd I 231 & 212: $874 
w. COR #71 – Remove and dispose plaster ceiling in the teacher’s work room: $2,395 
x. COR #72 – Remove and dispose the acoustical ceiling in Resource Room B003: $193 
y. COR #73 – Remove concrete slab from under paved area: $874 
z. COR #74 – Remove on-site boulder over 1 yd3: $3,640 
aa. COR #75 – Demolition for roof hatch door in room 211 through wall hatch: $1,515 
bb. COR #76 – Patching of floor on 2nd floor in resource room: $19,466 
cc. COR #77 – Remove and replace ceramic tile floor in areas 126 and 129: $4,796 
dd. COR #80 – Close in windows in the new media center with metal stud and brick: $5,866 
ee. COR #81 – Teacher’s lounge/bathrooms: $890 
ff. COR #82 – 365 yd3 of unsuitable materials: $18,046 
gg. COR #85 – Concrete sidewalk added at rear of gymnasium (10’): $4,621 
hh. COR #86 – Remove Romex wiring and replace with MC cable: $15,477 
ii. COR for temporary sink in Nurse’s Room    
jj. Pascoag Electric Energy Star Rebate program. 
kk. Callahan School Bond Sale 
ll. Homeland Security Funds. 



mm. Floor tile for Music Room. 
nn. Furniture/cabinetry for principal, administrative, and guidance offices. 
oo. Window treatment for the 1973 building. 
pp. Project dedication plaque. 

2. Update, discussion, and action relative to longer term construction schedule.  
 
GENERAL DISCUSSION 
 
ADJOURN 
 
* Each member of the public is welcome to provide the Committee with their comments relative to the Callahan 
School Renovation and Addition Project. The total time allotment for the sum of all comments made by each 
person is to be limited to a maximum of 2 minutes.  
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