
 
 

Callahan School Building Committee 
 

 
AGENDA of the Regular Meeting of the Callahan School Building Committee of the Town of Burrillville to be held 
Monday, November 6, 2006 at 6:30 P.M in room 108 of W.L. Callahan School, 75 Callahan School Street, 
Harrisville, R.I.  
 
 
MEMBERS PRESENT:   

 David Brunetti, Chairman     Michael Coutu  
 Mark Brizard, Vice Chairman    Barry Lowe 
  Andre Auclair      Roger Robert     

     
 

MEMBERS ABSENT:  
   

STAFF/CONSULTANTS PRESENT:    
 David Brissette, Callahan School Principal   John Mainville, Town Finance Director 
 David DeQuattro, Robinson Green Beretta   Nancy Binns, Town Council Liason 
 C. Russell Jennings, Clerk of the Works    Mary Karmozyn, School Committee Chair & Liaison 
 Dawn Bailey, Clerk of the Committee    Steve Welford, School Superintendent 

 
GENERAL CONTRACTOR REPRESENTATIVES PRESENT: 

 Kevin Thibodeau, A.F. Lusi Construction, Inc. 
 
OTHERS PRESENT:  
 
CALL TO ORDER  
 
APPROVAL OF MINUTES 
October 16, 2006  
 
APPROVAL OF INVOICES/BILLS/CORRESPONDENCE 

1. Dawn Bailey – Invoice #16 - $229.50 
2. Russell Jennings – Invoice #502-15 for $5785.00 
3. Invoice from RGB Corporation for Lincoln Environmental: #5462-27 for $30,782.35 
4. Invoice from RGB Corporation: #5462-28 for Basic Services ($12,453.13) and for services provided by 

Edwards & Kelcey, Inc. ($6,050.00); totaling $18,503.13 
5. Invoice from RGB Corporation for Lincoln Environmental: #5462-29 for $10,359.95 
6. Invoice from RGB Corp. for A.F. Lusi Construction, Inc.; Application and Certificate for Payment No. 8; 

$375,797.00  
7. Invoices from Mobile Storage: #121275, Unit # 106 Move for $110.00, #121271, Unit #926006 Move 

for $170.00, #121265, Unit #926006 Move for $210.00; #112132, Unit #92606 Delivery for $380.00; 
#121768, Unit #106 $90.97; #121468, Unit #926006 $90.97; #122188, Unit 8477 $96.30 

8. Resolution of Invoices from Williams Scotsman, Inc. 
9. Letter from RGB Corporation regarding Electrical Condition of Callahan School 

10. Letter from Town Clerk, Town of Burrillville, regarding posting of schedule for meetings in 2007 
11. Invoice from New England Recreation Group, Inc. – Invoice #2006096, $82,531.40 
 



CITIZEN COMMENT* 
 
STANDING AGENDA ITEMS: 
1. Overview, discussion, and action relative to minutes from weekly construction meetings. 
2.  Summary, discussion, and action relative to construction activities conducted since the previous meeting, 
including (a) Harrisville Fire District issues update, (b) exterior painting update, and (c) project punch list 
update. 
3. Detailed overview, discussion, and action relative to planned construction activities and associated impacts 
for the next 30 days. 
 
UNFINISHED BUSINESS: 
1. Update, discussion, and action relative to: 

a. COR #82R – For the furnishing of labor and equipment for the removal and disposal of discovered 
unsuitable soils from below the parking area and replacement with gravel fill; $16,112.00 

b. Proposals and/or CORs for gutters and downspouts. 
c. CORs for removal and replacement of the 1973 building soffit vent screen; COR#120R for new stainless 

steel screen ($10,827.00) and COR #120A for new aluminum screen ($10,773.00). 
d. COR #133 - For new transformer and associated work; $37,309.00. 
e. Cork flooring for the Music Room 
f. Playground & Playground Equipment, including sub-committee update. 
g. Proposals relative to site parking and COR #141 - for the furnishing of labor and material to install 3 

additional parking spaces, including excavation, paving, and line striping; $7,854.00. 
h. Furniture/cabinetry for principal, administrative, nurse, and guidance offices, etc. 
i. Project dedication plaque. 

2. Request from A.F. Lusi Construction to reduce the retainage to 5% on all future requisitions. This request is 
consistent with the provisions of Article 9.6.1 of the Supplementary Conditions of the Contract for 
Construction. 

3. Energy Star Rebate from Pascoag Utility District. 
4. Letter of recognition for School Department staff, general contractor, and subcontractors.   
 
NEW BUSINESS: 
1. Discussion and action relative to: 

a. CORs – General Overview. 
b. COR #127 – For removal and loading of lead impacted soils from the perimeter of the “36” building as 

required by the R.I. D.E.M.; $3,697.00. 
c. COR #130 – For retrofitting of six existing cabinet unit heaters in the 1973 building to coordinate with 

the new acoustical ceilings; $6,020.00. 
d. COR #116 – For provision of gravel at greater depth at the gravel and play areas necessitated by the 

removal of unsuitable soils; $13,519.00. 
e. COR #128 – For provision of a drainage field around the new playground equipment; $9,124.00. 
f. COR #131 – For extension of the underground drainage system to the roof leaders at the front of the 

“36” building where none existed previously; as discovered during recent excavation; $2,708.00. 
g. COR #132R – Offering a credit  
h. COR #134 – Offering a credit to delete approx. 30 L.F. of partition below stairs shown on Drawings A-

111 and A-112 (stairs D S105, B S102, and C S104); -$1,740.00. 
i. COR #138 – For removal and replacement of sealants (caulk) at the “36” building’s stamped concrete 

entrance plaza; $1,408.00. 
j. COR #139 – For removal and replacement of sealants at window sills and jambs at the exterior of the 

1973 building; $4,956.00. 
k. COR #140 – For removal and replacement of sealants at the window frames to the veneer of the 1973 

building; $7,962.00. 
l. COR #101 – For furnishing and installation of commercial grade room darkening window shades in all of 

the 1973 building classrooms; $3,022.00. 
m. COR #137 – For provision of volleyball net sleeves in the new gymnasium’s floor slab; $1,631.00. 



n. COR #145 – For furnishing of labor and materials for the inspection and repair of existing electrical 
panels and devices; $6,125.00 

o. COR #92 or other for caulking and painting of 1973 building stucco (repair work to EIFS at windows 
caulk and paint).   

2. Project Punch list. 
3. Update, discussion, and action relative to longer term construction schedule.  
4. Letter to General Contractor in recognition of cookout. 
 
GENERAL DISCUSSION 
 
ADJOURN 
 
* Each member of the public is welcome to provide the Committee with their comments relative to the Callahan 
School Renovation and Addition Project. The total time allotment for the sum of all comments made by each 
person is to be limited to a maximum of 2 minutes.  
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