

**UNION FIRE DISTRICT  
BUILDING COMMITTEE MEETING MINUTES  
131 ASA POND ROAD, WAKEFIELD, R.I.  
FEBRUARY 19, 2013 6:00 PM**

Wardens: Present: Mr. Steere, Mr. Ciccone, Mr. Boisvert and Mr. Sloan

Chiefs: Chief Perry and Deputy Chief Pinch

Others: District Clerk, Mr. Nolan, Captain Wieters, Mr. Christy and Mr. Marchetti

CALL TO ORDER:

The meeting began at 6:00 PM

NEW BUSINESS:

DISCUSS ADDITIONS AND RENOVATIONS AT STATION 8: Discussion ensued regarding the additions and renovations construction project at Station 8 to include construction work completed to date. Discussion included potential expenditures for furnishings and additional landscaping if funding is available once the building project is completed. Mr. Marchetti discussed contacting Pacheco Ross Architects regarding water run offs from the rear/west roof area. Mr. Marchetti also discussed the contractor providing a substantially completed list of the project and punch list in the near future. Further discussion included completion of the roof and landscaping and which completion is weather related.

BUDET REVIEW: Mr. Marchetti presented a budget review for the additions and renovation project at Station 8 and which remains within budget at this time.

ADJOURNMENT: The meeting was adjourned at 6:57 PM.

Respectfully submitted,

John P. Blessing  
District Clerk

Date Amended\_\_\_\_\_

Date Accepted\_\_\_\_\_

I, John P. Blessing, District Clerk, do certify that the attached minutes are a true and accurate copy of the February 19, 2013 Building Committee Meeting of the Union Fire District of South Kingstown and that they have not been amended except as cited above.

\_\_\_\_\_  
John P. Blessing  
District Clerk