

**UNION FIRE DISTRICT  
BUILDING COMMITTEE MEETING MINUTES  
131 ASA POND ROAD, WAKEFIELD, R.I.  
AUGUST 17, 2015 6:30 PM**

Wardens: Present: Mr. Steere, Mr. Ciccone, Mr. Boisvert and Mr. Sloan  
Others: District Clerk, Mr. Nolan and Lieutenant J. Carpinelli

CALL TO ORDER: The meeting began at approximately 6:36 PM.

NEW BUSINESS:

**DISCUSS RESTROOM RENOVATIONS PROJECT AT PEACE DALE FIRE STATION:**  
The start date for this project has been rescheduled to the middle of September with an estimated completion time of four weeks.

**DISCUSS WORKSHOP BUILDING PROJECT:** The latest design drawings from Project Manager Marchetti were reviewed by the committee.

**DISCUSS FUTURE PROJECTS:** Discussion ensued regarding the Matunuck Fire Station building project. Mr. Clarkson Collins from the South Kingstown Land Trust called the District offices today and advised that the land swap proposal is moving along but is still pending legal review.

COMMENTS FROM CITIZENS/FIREFIGHTERS: No comments were made for this agenda item.

ADJOURNMENT: The meeting was adjourned at approximately 6:59 PM.

The next meeting for the Building Committee meeting is scheduled for Monday, September 21, 2015 at 6:30 PM.

Respectfully submitted,

John P. Blessing  
District Clerk

Date Amended \_\_\_\_\_

Date Accepted \_\_\_\_\_

I, John P. Blessing, District Clerk, do certify that the attached minutes are a true and accurate copy of the August 17, 2015 Building Committee Meeting of the Union Fire District of South Kingstown and that they have not been amended except as cited above.

\_\_\_\_\_  
John P. Blessing  
District Clerk