

**Cumberland Public Library  
Building Committee  
2nd floor Conference Room  
Cumberland Public Library  
Tuesday, June 20, 2006  
9:00 a.m.**

## **AGENDA**

**I. Call to Order**

**II. Minutes of June 9, 2006**

**III. Update on Fire Code Requests for Waivers**

**IV. Construction progress**

**A. Contractor's report**

**V. Change proposals**

**VI. Invoices**

**A. Saccoccio & Associates, Inc. invoice #13 for \$2,285**

**VII. Date of next Building Committee meeting**

## **VIII. Adjournment**

**INDIVIDUALS REQUESTING INTERPRETER SERVICE FOR THE HEARING IMPAIRED MUST REQUEST SUCH SERVICE 72 HOURS IN ADVANCE**