

Little Compton School Building Committee

Meeting Agenda

Little Compton Town Hall

Wednesday July 25, 2012

Open Session

I. Call to Order

II. Architect's Report from July 16th meeting

III. Approve minutes from July 16th meeeting

IV. Discussion/Action Items

- Approval of 100% Bid and Construction Documents.**

- Authorization to go to Bid**

- Authorization to place add for prequalified general contractors**

- Update on Temporary Housing and Utilities**

- Commissioning Agent, Haz Mat Monitoring, LP Service, Bond, Const. Testing**

- Schedule: Important Dates:

Bid Period Starts July 30, 2012 at 1pm

**Pre-Bid Conference (School Gym) August 8, 2012 at
9am**

**Building Committee Meeting - August 15, 2012 at
6pm**

Bids Due (Town Hall) August 29, 2012 at 2pm

V. Next Meeting

VI. Adjourn