
UNION FIRE DISTRICT  
BUILDING COMMITTEE MEETING MINUTES 

131 ASA POND ROAD, WAKEFIELD, R.I. 
MARCH 17, 2014 6:30 PM 

 
 
Wardens: Present:   Mr. Steere, Mr. Ciccone, Mr. Boisvert and Mr. Sloan   
Others: Chief Perry, Deputy Chief Pinch, Deputy Chief Collinson, District 

Clerk, Mr. Nolan and Lieutenant J. Carpinelli  
 
 
CALL TO ORDER:  The meeting began at approximately 6:30 PM.  
 
NEW BUSINESS:   
 
DISCUSS ADDITIONS AND RENOVATIONS AT STATION 8:  Discussion 
ensued regarding the Tuckertown Fire Station building project to include 
signage, potential water leak and automatic generator installation.  Mr. Nolan 
advised that he observed potential water infiltration marks on the rear/back side 
of the building and is working with contractor, JJ Cardosi, to remedy this issue.  
Mr. Nolan further advised that the Station signage layout has been approved and 
now is awaiting pricing and installation by AA Thrifty Sign Company.  Discussion 
also ensued regarding the automatic generator that was recently installed at the 
Tuckertown Fire Station and is awaiting the start-up process by Milton Cat.   
 
DISCUSS FUTURE PROJECTS:  Discussion included the recent meeting with 
the next door neighbor of the Matunuck Fire Station regarding brush clean-up on 
the adjoining property line between 61 Matunuck School House Road and the 49 
Matunuck Fire Station (Station 7).  Mr. Nolan to look into obtaining price quotes 
for the brush clean-up work.  Discussion also included the potential land swap 
with the South Kingstown Land Trust (SKLT) as well the pending site review and 
related engineering services by Joe Casali Engineering.  Deputy Chief Pinch to 
contact Joe Casali Engineering to see if they could attend the next Building 
Committee meeting to discuss their site review involving the adjacent property 
proposed by the SKLT for the land swap.  Discussion also included contacting an 
architect once the building site location is determined for the future Matunuck 
Fire Station building project.           
  
The next meeting for the Building Committee meeting was scheduled for 
Monday, April 7, 2014 at 6:30PM.   
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ADJOURNMENT:  The meeting was adjourned at approximately 7:01 PM.      
 
 
 
 
 
 
Respectfully submitted, 
 
 

John P. Blessing 
     District Clerk 
 
 
Date Amended_______________ 
 
 
Date Accepted_______________ 
 
 
I, John P. Blessing, District Clerk, do certify that the attached minutes are a true 
and accurate copy of the March 17, 2014 Building Committee Meeting of the 
Union Fire District of South Kingstown and that they have not been amended 
except as cited above. 
 

____________________ 
     John P. Blessing 

District Clerk 
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