
3.5M ELEMENTARY/MIDDLE SCHOOL

				     BUILDING COMMITTEE MINUTES

A meeting of the Building Committee held on Wednesday, August 6,

2008, at the JJM Cumberland Hill Elementary School, was called to

order by Chairman Earl Wood at 5:30 PM, with the following present:

Earl Wood, Chair; Maureen H. Aveno, Donna Morelle, Eugene Sartini,

Thomas Bruce

Also Attending:  Richard Hilton, ICM: Ernie DiSaia; KBA: Ed Monahan,

ADS Tony DePasquale; Mia Ackerman; Donna Reinalda

Absent:  George Drapeaux, Mark Lindgren, 

Ashton /JJM Cumberland Hill Update 

Ads: 

Tony reported that there were five items remaining on the punch list

to be closed out at Ashton school 

At Cumberland Hill the humidity was holding up the floor in the gym

until mid September.   Work continues on the Media center, the PO for

the shelving was placed and shelving should arrive the 2nd week to

September.

ICM Update:

Ernie gave a breakdown to the pending change orders.  There are

currently $15,587.54 in change orders outstanding.

A discussion followed on the change order about the electrical panel



and why it was not part of the original scope of work.

Ernie presented a cost and design for the sump pump of $26,000

complete.

KBA update 

Ed presented photos of the new addition followed by a tour of the

new gym and media center

Old business/New Business

FF&E Update

Shelving for the media center is on order and will arrive second week

of September

Contingency Update  

Tom presented a copy of the contingency fund with a balance of

$25,588.12

Future Meeting date 

 It was agreed by the committee to meet September 10, 2008 in the

Superintendent’s conference room

Payment of Invoices and /or approval of change orders

Briggs: On a motion by Gene and second by Maureen it was voted 4-0

to approve payment in the amount of $790 

ADS: On a motion by Donna and second by Gene it was voted 4-0 to

approve payment in the amount of $304,727.70



Geigger  Engineering:  On a motion by Gene and second by Maureen

it was voted 4-0 to approve payment in the amount of $1,000. 

ICM: On a motion by Maureen and second by Gene it was voted 4-0 to

approve payment in the amount of $7,285.

Review and approval of Minutes 

July 9 and July 14, 2008 - On a motion by Donna and second by

Maureen it was voted 4-0 to accept the minutes.

Adjournment 

On a motion by Maureen and second by Gene it was voted 4-0 to

approve adjourning at 7:20.

Submitted by,

Earl Wood

Approved September 24, 2008


