
CHS2010 BUILDING COMMITTEE

MINUTES

A meeting of the CHS2010 Building Committee held on Monday,

August 28, 2006, at the  Cumberland Administrative

Office/Cafetorium, 2602 Mendon Road, was called to order by

Chairman Keith Davignon at 6:00 PM, with the following present:

        Keith Davignon, Chair, Paul DiModica, Craig Dwyer, Bob Geddes 

        Also Attending: Steve Driscoll, Mark Lindgren, Craig Showstead; 

		       RGB: Dave DeQuattro

	        Absent: Tom Bruce, Donna Morelle, Earl Wood 				

			

I.  	Phase II Construction/Renovation Update

A.  Report by RGB with Dave DeQuattro - Mr. DeQuattro reported

there is a full Certificate of Occupancy for the Wellness Center and

presented it to the Chair.  He stated he did a walk through Wednesday

with Mr. DePasquale, Mr. Nobrega and Mr. Dwyer.  There remains

approximately 20 items to be completed, i.e. panic bars on doors from

the locker room to the lobby and small plates to be installed.  He felt

they were all minor and there are no safety issues.  There is

supposed to be a tile guy working tonight.  He believes everything

will be done in the next ten days.  Mr. DeQuattro stated they are

working on the leak and that would fall under the warranty, so if it

isn’t repaired properly to contact him; he will be around.  



Mr. Driscoll reported the electrical runs will be done on September

12th, Primary Day, when students won’t be in the building.  The

window wall will require moving two classrooms but only for about

three days.  Mr. DeQuattro noted the problem with the roof top

ventilators not supplying sufficient heat so the unit ventilators will be

needed.  It was noted that two unit ventilators were not in the original

bid, but he is hoping they will be able to use two from the cafeteria. 

Mr. DeQuattro will notify the committee of the next walk through so

anyone interested can attend.  The dedication of the Wellness Center

is scheduled for the 10th at 2:00 p.m. 

B.  Reimbursement to High School for Auditorium Expenses from

Retainage - Mr. Driscoll gave Mr. DeQuattro the receipt and

paperwork, explaining the lighting work in the auditorium that needed

to be done immediately for the Learning Lessons program.  Mr.

DeQuattro stated he would speak to Mr. DePasquale and see what he

could do.  

II.	Old/New Business 

A.  Discussion of Fire Code Funding - Discussion ensued regarding

the funding for the fire code upgrades.  The Chair noted they don’t

have a choice and if this issue isn’t clarified the committee won’t be

able to move forward.  They will need to look at what could be cut

from the budget and that may be the additional road and exterior

work.  It was agreed to proceed with Plan A design work at this time.
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III.  	Approval of Invoices - None.

IV.	Adjournment - On a motion by Mr. Dwyer, and a second by Mr.

Geddes, it was VOTED 

	4-0 TO APPROVE adjourning the meeting at 6:45 p.m.		

Respectfully submitted,

Shirley Harris

Recording Secretary

Approved September 5, 2006


