
NORTH SMITHFIELD

SCHOOL BUILDING COMMITTEE

January 8, 2009

KENDALL DEAN

5:30 pm

BOARD MINUTES

Present:  David Chamberland, Paul Vadenais, Edward Yazbak, Jane

Biron, John Perry Paul Nordstrom and Scott Majeau.  Absent: 

Stephen Lindberg.

Others Present:  Robert Desrochers, Eric Butash, Ron Fargnoli,

Matteo Alibrio, Russ Ferland, David DeQuattro, Gary Ezovski, William

Seymour and Warren and Jane Goodwin.

The meeting was called to order at 5:35 p.m.  Roll call was by Jane

Biron.

Paul Vadenais stated that he received a telephone call from the Town

Administrator, Paulette Hamilton, regarding the Goodwin well located

across from the middle school.  Mr. and Mrs. Warren Goodwin



informed her that their well went dry and felt it was the cause of

something that was done at the new middle school.  Mr. Russ Ferland

researched the situation.  At this meeting Mr. Ferland described the

process of excavating the middle school property to the Goodwins. 

He showed them a diagram and explained the system did not cause

their well to go dry.  The Goodwins wanted to go on record with their

complaint.

Mr. Edward Yazbak explained to the Goodwins that the board can

only make recommendations to the Town Council.  He suggested that

they petition the Town Council for a hearing.  This committee agrees

with this paid expert, Mr. Russ Ferland, that the project is not at fault. 

Mr. Yazbak suggested that they be placed on the agenda for the Town

Council to state their complaint.  Tonight’s decision is not final and

they can still present to the Town Council. Mr. and Mrs. Goodwin

agreed, but also felt something should be done for their situation.

Motion to approve the December 4, 2008, minutes was made by David

Chamberland and seconded by John Perry.  Correction to the date of

the meeting and the time it was called to order was corrected on the

minutes.  The committee unanimously approved the motion with Mr.

Nordstrom and Mr. Majeau abstaining.

Motion to recommend for payment to the Town Council Requisition

No. 29 in the amount of $650,678.27 for Construction Management

services for the period through December 31, 2008, was made by



Edward Yazbak and seconded by David Chamberland.  After this

payment a total of $450,000 should be left.  The committee

unanimously approved the motion.

Motion to recommend for payment to the Town Council Requisition

No. 17F in the amount of $22,738.50 for Construction Management

services for the period through December 31, 2008 was made by

Edward Yazbak and seconded by David Chamberland.  After this

payment a balance of $195,969 should be left.  Tracklite and Fleet still

need to be paid.  The committee unanimously approved the motion.

Motion to recommend for payment to the Town Council Requisition

No. 11S in the amount of $20,772.50 for Construction Management

services for the period through December 31, 2008, was made by

David Chamberland and seconded by Edward Yazbak.  After this

payment a balance of $20,270.50 should be left.  The committee

unanimously approved the motion.

Briggs Engineering.  Mr. Edward Yazbak offered his assistance to the

Finance Department of Town Hall and they determined themselves

that the outcome was that the invoice needed to be paid.  Motion was

made to recommend to the Town Council that payment in the amount

of $780 for invoice #21645 to Briggs Engineering was made by David

Chamberland and seconded by Edward Yazbak.  The committee

unanimously approved the motion.  



Motion was made to recommend for payment a bill submitted by

Joseph J. Reale, Jr. Ltd. in the amount of $1,380.79 to the Town

Council for payment was made by Edward Yazbak and seconded by

Scott Majeau.  The committee unanimously approved the motion.

OLD BUSINESS

1.  Running Track and Fencing – David Chamberland introduced Mr.

William J. Seymour of Gale Associates, Inc.  Mr. Chamberland asked

for a report and Mr. Seymour gave a verbal report since he did not

realize a written one was requested.  The specs for the running track

called for 5 lift surface.  He explained all five courses.  Upon

inspection it was determined to be in wholesale deficit – two black

courses and one red course and a coating which was 40% deficit.  It

was not what was paid for.  It was a poorly constructed track.  We had

two options – 1. To start over or 2. Add more layers and extend the

warrantee.  At a site meeting with Tracklite they agreed to the second

process.  A vented system was originally to be installed.  Adding

layers might comprise the venting.  This might cause blisters and this

is not covered by the warrantee.  His recommendation regarding the

extended warrantee that they acknowledge the conditions.  Mr.

Seymour read the warrantee.  David Chamberland did not agree with

the language and would like Gilbane to warrantee this.

In October another evaluation was done and was found to be still

deficient by 2.5 lifts.  Later in October a punch list inspection was



done.  The two major problems were corrected and done to the best

of this contractor’s ability.  Mr. Seymour then explained dry pockets. 

Now the warrantee and guarantee are satisfactory.  David

Chamberland asked if it was originally installed correct how long

would it last?  If in 5 years it was recoated and restriped it would last

20-25 years.  Mr. Seymour’s opinion is that with recoating and

restriping it should last the same.  Mr. Chamberland asked for a

written report and letter of approval.  Also, maintanence directions for

the close out.

Mr. Chamberland would like a letter included with a warrantee from

Fleet and Gilbane.   Mr. Ezovski felt the bond is issued for the project

and should include a latent defect.  Ron Fargnoli said it appears in

the bond language.  He will supply a letter explaining this.  David

Chamberland was please with the work done by Gale Associates.

2.  Technology Equipment – Paul Vadenais asked about the

smartboards and conduit.  Eric Butash said the situation is the same

as last month.  Matteo Alibrio will meet with Griffin regarding what if

running additional wire does not work and will also discuss future

problems regarding this situation.  The anti-vibration kits can be

installed within two days.  CCRPyrimid will oversea the job with Eric. 

Regarding the racks a partial credit of $2,000 was received.  The

original racks were given to the middle school.  The job will be

completed by next month. 



3.  FF&E the band saw still needs to be purchased.  Matteo Alibrio

processed all credits regarding items not yet purchased.  Gilbane

would like a list of items needed to be purchase.  Bob Desrochers

would like to purchase the items from Yankee Supply.  David

Chamberland asked Bob to give Gilbane the list so they can purchase

the items needed.  Paul Vadenais questioned the purchase of such a

large ban saw.  Jane Biron asked why we had credits - they were for

items not ordered in the amount of $10,482.  Bob Desrochers would

like to purchase a dock leveler.  He also mentioned the eye wash

which is to be installed in the nurse’s area.  The present item is much

too large for the space and would like to return it for a small faucet

unit.  OASHA recommends that this type of unit must be temperature

controlled.  Mr. David DeQuattro will investigate.

4.  ADA Walkway – Completed

5.  Field Lighting – Matteo Alibrio said the lights were turned on and

the maintenance department will get training.

6.  Landscaping – Completed and a punch list will be done in the

spring.

7.  Financial Update – Mr. Edward Yazbak supplied a report.

8.  Security System – the hardware problem was resolved.  The

handicap button needs work.  Dana Tech completed.



9.  Nevadonski Well - A letter from Attorney Reale was supplied.

Mr. Desrochers stated that National Grid will bill the middle school

after the rates are reduced for use since September.  This will be for

the building only.  A revised bill should be received sometime in

January.  If the bill is not lower than the ones received for the high

school the school department should look into it.

NEW BUSINESS

Mr. Chamberland would like to see all hall doors have the capability

of locking in the event a function by an outside group uses the

gymnasium.  David DeQuattro stated some doors cannot be locked

because of the fire codes.  The other alternative is when the

gymnasium is being used the individual classrooms can be locked. 

The elevator door is on a key.

Gary Ezovski asked about the excavating near the Nevadonski

property.  Where does it discharge to?  Could this affect the

Goodwin’s well?  Russ Ferland stated the discharge was not going in

their direction.  Paul Vadenais felt the board was satisfied with Russ

Ferland’s report.  

FF&E Punch List – Matteo Alibrio stated the fire protection alarm will

be corrected by Monday.  They are waiting for parts.  A lost of 32,000



gallons of water out of the 50,000 gallon tank – a gradual leak.  Fleet

will isolate the value tomorrow looking for the leak.  The fire alarm

system went off 7 times and caused two fire drills at the middle

school today.  The problem might be at the high school line which

was leaking.  Maybe the valve was left open.  A tank truck will fill the

tank up tomorrow.  Depending on where the leak is who is liable. 

Why was the breaker no on was asked.  This needs a breaker lock.

Closeout Matrix – Requested to reduce to 0

Fleet Construction was reduced

Fleet Construction Fields – no

Request reduce to 0 – H. Carr & Sons, Essex Newbury, Eagle Cornice,

 Thyssen Krupp

AAA Sprinklers Company – No Waiting for warrantee from Highland

Tank and waiting for back charges.

Wayne J. Griffin Electric -   Everything is done.

David Chamberland would not reduce AAA Sprinkler until completed

regarding the tank.  Can we hire a testing agency regarding the tank? 

Matteo Alibrio states that we need to find the leak; otherwise

everything works as it should.  A discussion followed.  Ron Fargnoli

must locate the problem if the leak is not in the high school.  David

Chamberland requested Ray Garvey to be present for the test

tomorrow.

Bob Desrochers asked Matteo Alibrio if Griffin Electric could call him



since he has called twice with no reply.

Owner’s Contingency – Net balance $52,289

2160 – Fire department required revision - $1,992

2280 – DEM Tank Fill Revision - $2,606

#0010 – Reconciliation of Allowance - $12,917

Designer’s Contingency 

241- Premium time - $25,000 (credit $3,874)

1130 – Elevator storage, delivered too early - $2,000

2191 – Additional landscape old Admin building $2,300

2261 – Entry canopy painting to match - $263

2445 – Advantex revision – (credit $3,060)

2590 – Additional FF&E items - $5,456

30021 – Final cleaning allowance - $3,459

242 – Griffin Electric premium time - $8,977

260 – Basketball court transformer - $13,231

260 – Back charge for trench – (credit $1,500)

895 – Revisions panic buttons - $2,359

995 – Temporary light replacement - $1,200

1770 – Auger & install light pole - $9,700

2170 – Equipment rack revised - $3,381

2350 – Miscellaneous Electric items - $5,618

24402 – Back charge Griffin Elec. – (credit $992)



Motion was made to recommend to the Town Council payment of the

above items from the Owner’s Contingency in the amount of $7,033

was made by David Chamberland and seconded by Paul Nordstrom. 

The committee unanimously approved the motion.

Motion was made to recommend to the Town Council payment of the

above items from the Designer’s Contingency in the amount of

$48,518 was made by David Chamberland and seconded by Paul

Nordstrom.  The committee unanimously approved the motion.

Reference was made to Page 9 in the Designer’s Contingency.  Items

such as the temporary generator will be discussed at the next

meeting.

Motion was made to reduce the retainage by 10% for Essex, Eagle

and Wayne Griffin was made by David Chamberland and seconded by

Scott Majeau.  The committee unanimously approved the motion.

Paul Vadenais asked for an update on the cafeteria tables from

Gilbane.  Mateo Alibrio stated he was in contact with W. B. Mason and

they will solve the problem.  School Specialties cannot repair the

frame of the table in a short period of time.  David Chamberland

asked if School Specialties supplied the tables that were specified on

the Bid List – yes.  David DeQuattro will contact School Specialties to

arrange for them to supply the locks needed to do the repairs.



Mr. Chamberland inquired of RG B about a path from the high school

parking lot to the athletic fields for the general public’s use.  The cost

of this path will be paid for from surplus money.

Mr. Robert Desrochers mentioned that manholes in the parking lot are

being hit by his trucks during snowplowing.  Would like Fleet to

investigate this matter.

Gilbane will leave the old superintendent’s office tomorrow.  They will

do a transfer with the maintenance department.

It was mentioned that filters for the dishwasher will be installed at a

price of $400.

The next meeting will be on February 5, 2009.

This meeting was adjourned at 8:13 p.m.


