

RIEMA-ICC
December 7, 2010
9:00 a.m.

ATTENDEES:

Sid Wordell, Little Compton PD
David Schnell, Lifespan
Jeff Stevens, Health CEPR
John Vernancio, New England Ambulance
Ron Provost, Motorola, Inc.
Brian Swann, Motorola, Inc.
Karen Pinch, RISP
Brian Glancy, RISP-Retired
George Loftus, OSHEAH
Tony Lupinacci, DOIT
Gina Caruolo, RIDOC
Dawn Lewis, HARI
Jerry Masso, RIDOC
James F. Vierra, RIDOC
Joe McGarry, Providence Communications
Michael Walsh, RIEMA

Meeting called to order at 9:13 a.m. by Mike Walsh.

- Minutes for last meeting
 - David Schnell submitted some corrections to Eva Zito.
 - Jeff Stevens thought it was worth taking another look at the minutes.
 - Minutes were not accepted.
- Old Business-Mike Walsh
 - Training-It is coming along. Has to sit-down with Motorola and see if he can have them come in and do all the training. No dates booked. It will not be done by January, but it will be close.
 - HPD-Still waiting for more equipment to come in for HPD.
 - Motorola, Inc. has the purchase order for the 6 to 10 upgrade. Waiting to hear back from Norm regarding which frequencies we are going to use for those radios. Timeframe about three months.
 - North Kingstown-Still waiting on final quote and then can start the process for a purchase order. Ron Provost-A couple of questions came up regarding the generator.
 - East Providence still waiting for information to come back from the Water Department. Once we receive all the information, we will be able to develop a quote and start this project.
 - Upgrade-Is going good, no problems. The core is now running at 7/7. Will be doing the console sites for the rest of the week. It has all been preloaded, but has to be done site by site.

- Cumberland site is up and running. Ron Provost- Found a couple dead spots near North Attleboro.
- Rebanding- Providence ITACS are finally upgraded. We are all on the same page except for MA and CT. Hopefully, Boston will be done by the first quarter of next year.
- Region 19- Meeting will be held on December 14, 2010 at RIEMA.
- New Business-Mike Walsh
 - Meeting with Burriville and WPCS today to discuss the Burriville Police Department coming over to 800MHz. It depends on the town budget and what we can give them for radios.
 - Jeff Stevens-DOH has hired Tom Kilday to be the Public Health Emergency Management Suite (PHEMS) Coordinator. He will be working with the Hospital Association of Rhode Island (HARI) and Lifespan to link together the Hospital Capacity System (HCS), Event Calendar, Patient Tracking System (PTS) and the electronic Patient Care Reporting System (PCR). His role will be to make sure all the systems talk to each other. He will work under the Chief of EMS.
 - Dawn Lewis-Has three components that need attention. She will provide Mike Walsh with the Civil Support Team (CST) contact information. Kent's console is transmitting but not receiving. Westerly's handset is broken so it was swapped out and is functioning. A list was provided to Mike Walsh regarding these issues.
 - George Loftus-He wants to discuss the federal grant they have to install fiber optic throughout the state. The BTOP grant budget is 32 million in the next three years. It looks like it will pass through all towns except Little Compton and Block Island. Chief Wordell and George Loftus will meet to discuss excluding Little Compton.
- Adjournment at 9:45 a.m.
- Next Meeting is January 4, 2011 at 9:00 a.m. at same location.

SSG